AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PT0002 2003MAR20 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2303A
TACOM DCMA GRAND RAPI DS
AVBTA- AQ ALEC Rl VERVI EW CENTER BLDG
JOSEPH CASI M RO (586) 574- 5896 678 FRONT ST., NwW
WARREN, M CHI GAN 48397- 5000 GRAND RAPI DS, M  49504- 5352
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: CASI M RI@ACOM ARW. M L
SCD B PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
BORI SCH MANUFACTURI NG CORP
4511 EAST PARIS S E 9B. Dated (Seeltem 11)

GRAND RAPIDS M 49512-5314

10A. Modification Of Contract/Order No.

DAAEQ7- 02- P- ML31
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 01BB2 | Facility Code 2002SEP27

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 1 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
ELLEN DENNI S
DENNI SE@ACOM ARWY. M L (586) 574- 8056
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003MAR20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Refer ence No. of Document Being Continued Page 2 of 4
CONTINUATION SHEET PIIN/SI|N DAAEO7- 02- P- ML31 MOD/AMD PT0002
Name of Offeror or Contractor: BORI SCH MANUFACTURI NG CORP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA PRODUCTI ON_QUANTI TY 32 EA |$ 656. 12000 |$ 20, 995. 84

NOUN: Cl RCUI'T CARD ASSEMB
PRON: EH284431EH PRON AMD: 02 ACRN:  AA
AVS CD: 060011

Packagi ng and Mar ki ng

PACKAG NG PACKI NG SPECI FI CATI ONS:
SEE PACKAG NG REQUI REMENT SHEET

UNI T PACK: 001

LEVEL PRESERVATION: Mlitary

LEVEL PACKING B

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DCOC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Wh6HZV20871335 We5GLU J
DEL REL CD QUANTI TY DEL DATE
001 20 26- AUG- 2003

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS
(W5GLY) XU TRANSPORTATI ON OFFI CER
DDSP NEW CUMBERLAND FACI LI TY
BUI LDI NG M SSI ON DOCR 113 134
NEW CUVBERLAND PA 17070- 5001

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 02- P- ML31/ 0000

DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

1

002 Wh6HZV20871341 WASGL9 J
DEL REL CD QUANTI TY. DEL DATE
001 12 26- AUG- 2003

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS
(W5GL9) SR WB90 RED RI VER MUNI TI ONS CTR
H GHWAY 82 WEST CL V
GATE 44 BLDG 184
TEXARKANA TX 75507-5000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 02- P- ML31/ 0000

1




Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SIIN DAAE07- 02- P- ML31 MOD/AMD PT0002
Name of Offeror or Contractor: BORI SCH MANUFACTURI NG CORP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AB DATA | TEM 1 Lo |s ** NSP ** |8 ** NSP **

NOUN: FI RST ARTI CLE TEST REPORT

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE:
Gover nment Approval / Di sapproval

Deliveries or Performance

Days: 30

Oigin

DoC SUPPL
REL CD MLSTR P ADDR SIGCD MARK FOR TP CD
001 3
DEL REL CD QUANTI TY DEL DATE
001 1 28- APR- 2003
FOB PO NT: Destination
SH P TO PARCEL POST ADDRESS
(000011) SEE CLAUSE IN SECTTON E OR |
FOR DI STRI BUTI ON
CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 02- P- ML31/ 0000




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- P- ML31 MOD/AMD PT0002

Name of Offeror or Contractor: BORI SCH MANUFACTURI NG CORP

Modi fi cati on PT0002

1. The purpose of this nodification is to extend the delivery date on CLIN |ines 0001AB and 0001AA by 60 days. The date is being
extended due to a delay in Government Furnished Material for the First Articel Test. This delay also affects the delivery schedule for
the production quantity.

2. In addition to the FAT there is an Engi neering Change Proposal being adnministered to replace the GFMwith a commmercial item The
time frame for approval for the ECP will also result in the need to extend the delivery schedule.

3. For CLIN line 0001AB the delivery date is extended from February 27, 2003 to April 28, 2003.
4. For CLIN line O001AA the delivery dates are extended from June 27, 2003 to August 26, 2003.

5. Al other ternms and conditions of this contract remain unchanged.

*** END OF NARRATIVE B 001 ***
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